HPNS BCT Meeting
April 1, 2021
Page | PAGE | of | NUMPAGES |

HUNTERS POINT NAVAL SHIPYARD
BASE REALIGNMENT AND CLOSURE CLEANUP TEAM
MEETING NOTES

April 1, 2021

These notes summarize the Navy Base Realignment and Closure (BRAC) Cleanup Team (BCT)
meeting for Hunters Point Naval Shipyard (HPNS) in San Francisco, California. The meeting was
held on April 1, 2021 via teleconference.

L Introductions and Agenda Review

Mr. Derek Robinson (Navy) performed introductions and reviewed the action items from the
March 11, 2021 BCT meeting,.

I1. Navy Business/Action Items (Navy)

The following is a summary of the status of the action items from the March 11, 2021 BCT
meeting, provided by Mr. Robinson (Navy):

Item Description Status

1 The Navy legal counsel will engage legal counsel from the Complete. Legal counsel may
USEPA and the State to discuss redaction requirements and | need to discuss in the future.
proper handling of non-releasable information.
2 | The BCT will provide the Navy with preliminary comments | Completed. No additional

on the FFA schedule, as available, pending Navy comments pending,
identification of the new schedule changes in the FFA.
3 | The Navy will report back to the BCT the current Completed. Email submitted on

background number being used for Cesium at the Building 3/30/21.
253/211 remedial action.

HI. Document Tracking (Navy)

Ms. Brooks Pauly (Navy) noted documents needing agency review include the draft per- and
polyfluoroalkyl substances (PFAS) assessment report and the basewide swale maintenance plan.
Radiological reports currently under BCT review include the Parcel C rework plan and the Finger
Piers scoping survey. The IR-26 remedial action construction summary report (RACSR) will be
issued on April 1, 2021. The Navy will be issuing the Parcel C Phase Il remedial action work plan
(RAWP) near the end of April 2021 as a revised draft document with a 45-day agency review
period. The Navy would like to hold a meeting with the BCT during that 45-day review period to
discuss their questions or comments. Ms. Pauly (Navy) noted that the Navy has discussed how the
data is presented to the BCT in the remedial action monitoring reports (RAMRSs) and will try and
provide trend graphs a month prior to issuing the RAMRs.

Ms. Pauly (Navy) noted that the draft Parcel F technical memorandum conceming the evaluation
of remedial goals will be delayed and an extension will be sent. Ms. Yolanda Sanchez (USEPA)
noted that the Yosemite Slough potential responsible party (PRP) group is very anxious to receive
that document and she wants to make sure the Navy is communicating with that group about this
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delay. Mr. Derek Robinson (Navy) noted that the Navy does not communicate with the PRP group
and the communication has historically come for the USEPA project manager, Ms. Judy Huang.
Mr. John Chesnutt (USEPA) noted that the PRPs are unwilling to commit to additional work until
they see that the Navy has also committed to their same cleanup goal. The USEPA is going to
recommend that the PRP group reach out and coordinate with the Navy directly. Mr. Robinson
(Navy) noted that the Parcel F Record of Decision (ROD) won’t be finalized until after the PRPs
agree to their cleanup goal.

IV.  Fieldwork Updates (Navy)

Ms. Brooks Pauly (Navy) noted that fieldwork at Parcel C Building 253 excavation is ongoing
and the basewide groundwater monitoring program will begin conducting a water level gauging
and sampling event at Parcel C. The sitewide radiological health and safety surveys are ongoing
and approximately 60-percent complete. Parcel E phase 1 and 3 are expected to restart in May
and sheet pile installation continues as part of phase 2. Shoreline excavation for phase 2 will start
in May 2021.

Mr. Leo Larson (Navy) noted that phase 1 and 3 fieldwork is still delayed until contractual issues
are resolved with respect to the asbestos containing material (ACM) found onsite.

Ms. Amy Brownell (City of San Francisco) asked about the current status of the discussions
regarding the radiological scan of the buildings. Mr. Derek Robinson (Navy) noted that the Navy
and BCT met to discuss the issues. The Navy questions if the risk assessment is using realistic
assumptions for the exposure pathway. The Navy does not believe that there is removable
contamination remaining in-place that could be ingested by future residents. One idea the Navy
proposed was to collect data from a building on Parcel G that was not radiologically
contaminated and compare that data to data collected from radiologically impacted buildings
following remediation.

V. Redactable Information (Navy)

Mr. Derek Robinson (Navy) noted that the Navy is working with their contractors to remove
information types that are not needed and would likely need to be redacted prior to release of the
document to the public. If properly implemented, the document would not need to be redacted
prior to public release. For proprietary information that the agencies want to review, such as
laboratory standard operating procedures (SOPs), this information category will be provided to
the agencies separately, when requested. They will likely require the agencies to sign a non-
disclosure form before releasing the information.

Ms. Yolanda Sanchez (USEPA) appreciates the Navy working on this issue. The USEPA noted
that there are still conversation between the legal councils that are pending and there is a
difference of opinion in what type of information should be redacted. Mr. Robinson (Navy)
clarified that the Navy does not intend to redact any information. Rather, the contractor will not
include unnecessary information, such as personal information, in their documents.
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V1.  Miscellaneous Topics/Updates (Navy)

Ms. Sharon Ohannessian (Navy) noted that the Navy is going to propose a pilot study to remove
the dense non-aqueous phase liquid (DNAPL) under Building 253 in Parcel C. The Navy
believes this technology will be able to treat groundwater to the remedial goals. The pilot study
will evaluate in-situ thermal remediation. The Navy will schedule a technical meeting to discuss

the pilot test with the BCT.

VII. Community OQutreach (Navy)

Mr. Robinson (Navy) noted that the Navy hosted a virtual community meeting room the week of
March 22-26, 2021. The Navy had 214 people visit the meeting room. The Navy hosted two
question and answer sessions during that week and has received positive feedback from

community members.

Ms. Brownell (City of San Francisco) suggested the Navy hosting a live question and answer
rather than people submitting written questions. Ms. Yolanda Sanchez (USEPA) requested that
the Navy send out additional reminders to the community members prior to the meeting which
might increase attendance. She also recommended requesting attendees to perform an exit survey

after the meeting.

VIII. New Action Items/Future Meetings (Navy)

e The Navy will schedule a technical meeting for the proposed pilot test on Parcel C.

Next Meetings:

e The next BCT meeting is scheduled on May 6, 2021 via teleconference.

Meeting participants: (all participating via telephone)

Nina Bacey, DTSC

Liz Basinet, INYA

Karla Brasaemle, TechLaw
Amy Brownell, City

John Chesnutt, USEPA
Maeve Clancy, USEPA
Derrick Coleman, INYA
Doug Delong, Navy

Jamie Egan, Jacobs

Hamlet Hamparsumian, Noreas
Terry Han, CDPH

Leslie Howard, Navy

Leo Larson, Navy

Sean-Ryan McCray, Navy
Sharon Ohannessian, Navy
Hamid Naimi, Navy

Dennis Rourke, Navy
Brooks Pauly, Navy

Wayne Praskins, USEPA
Christina Rain, Langan
Derek Robinson, Navy

Liz Roddy, Navy

Yolanda Sanchez, USEPA
Paul Stoick, Navy

Radhika Sreenivasan, E2 Consulting
David Tanouye, Water Board
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Matt Liscio, Navy Karen Ueno, USEPA
Heather Wochnick, Navy
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